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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start Q4 2011

Environmental Complete

Right of Way Complete Q4 2013

Contract Advertisement

Operationally Complete

Q1 2014

Q3 2014

PIN:

Region:

State Route:

Current Status:

141015A

Northwest 

SR 410

Completed

As of Date:

Regional Admin:

Legislative Districts:

May 2015

L. Eng

31

Project Information

Project Description

Retrofit existing bridges to bring them up to current seismic standards and reduce the risk of 
catastrophic failure.           

Contractor

Anticipated Project Benefits

008576 - Massana Construction, Inc. - $697,344.00 - 2/26/14

Award Amount:

Change Orders Web Site: 
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